

S E C O N D E D I T I O N

Effective

Project Management

Aligned with PMBOK® Guide Fifth Edition



Release 1.0

 *focuspath*
press

R A M E S H O L I Y A T H N A T H A N K U M A R

Effective

Project Management

Aligned with PMBOK® Fifth Edition

SECOND EDITION

Release 1.0

Ramesh Oliyathnathan Kumar, PMP

© 2013 FocusPath Press. All rights reserved.

Copyrights

Copyright © 2013 Focuspath® Inc, Saint Charles, Missouri, USA

No part of this course material may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, scanning or otherwise, except as permitted under Sections 107 or 108 of the 1976 United States Copyright Act, without either the prior written permission of the Publisher, or authorization through payment of the appropriate per-copy fee to the Copyright Clearance Center, 222 Rosewood Drive, Danvers, MA 01923, (978) 750-8400, fax (978) 646-8600.

Requests to the Publisher for permission should be addressed directly to the Copyright Department, Focuspath® Inc, 2016 Montclair Manor Dr, Saint Charles, MO 63303 Phone 636.916.0981 or 888.342.8379.

Limit of Liability/Disclaimer of Warranty:

The publisher and the author make no representations or warranties with respect to the accuracy or completeness of the contents of this work and specifically disclaim all warranties, including without limitation warranties of fitness for a particular purpose. No warranty may be created or extended by sales or promotional materials. The advice and strategies contained herein may not be suitable for every situation. This work is sold with the understanding that the publisher is not engaged in rendering legal, accounting, or other professional services. If professional assistance is required, requests should be directly sent to Focuspath® Inc, 2016 Montclair Manor Dr, Saint Charles, MO 63303 Phone: 636.916.0981 or 888.342.8379.

Neither the publisher nor the author shall be liable for damages arising here from. The fact that an organization or website is referred to in this work as a citation and/or a potential source of further information does not mean that the author or the publisher endorses the information the organization or Website may provide or recommendations it may make. Further, readers should be aware that Internet Websites listed in this work may have changed or disappeared between when this work was written and when it is read.

For general information on our other products and services or to obtain technical support, please contact our Customer Support Department, Focuspath® Inc, 2016 Montclair Manor Dr, Saint Charles, MO 63303 Phone 636.916.0981 or 888.342.8379.

Trademarks:

The following are the trademarks used in many places within this course material

- PMI® and is a registered trade mark of Project Management Institute.
- PMBOK® is a registered trade mark of PMI® which refers to “A Guide to Project Management Body of Knowledge”
- PMP® is a registered certification trade mark of PMI® which stands for Project Management Professional certificate

EDITIONS

- 2012 June – First Edition (ISBN-13: 978-1477485767)
- 2013 September – Second Edition (ISBN-13: 978-1492304920)

ISBN

- ISBN-13: 978-1492304920
- ISBN-10: 1492304921

Table of Contents

SECTION I: PROJECT MANAGEMENT FUNDAMENTALS	2
1.1 Project Management Basics	2
Introduction to Projects	2
Introduction to Project Management	13
Introduction to Program Management	14
Introduction to Portfolio Management	15
Introduction to Project Management Office (PMO)	15
Project Management and Operations Management	16
1.2 Project Environment.....	17
Project Organizations	17
Project Roles & Players	23
Project Management Skills	25
1.3 Project Lifecycle & Framework.....	29
Project Lifecycle	29
Project Management Framework	31
1.4 Professional Responsibility.....	36
Professional Qualities	36
Applying Professional Knowledge	37
Balancing Stakeholders' Interests	39
Diverse Cultures	40
SECTION II: PROJECT MANAGEMENT PROCESSES	44
2.1 Project Initiation.....	44
Develop Project Charter	44
Identify Stakeholders	45
2.2 Project Planning.....	47
Develop Project Management Plan	47
Plan Scope Management	48
Collect Requirements	49
Define Scope	53
Create WBS	54
Plan Schedule Management	56
Define Activities	57
Sequence Activities	58
Estimate Activity Resources	60
Estimate Activity Durations	62
Develop Schedule	64
Plan Cost Management	68
Estimate Costs	70
Determine Budget	72
Plan Quality Management	75
Plan Human Resource Management	79
Plan Communications Management	80
Plan Risk Management	85
Identify Risks	87
Perform Qualitative Risk Analysis	92
Perform Quantitative Risk Analysis	95
Plan Risk Responses	100

	Plan Procurement Management	103
	Plan Stakeholder Management	108
2.3	Project Execution	110
	Direct and Manage Project Work	110
	Perform Quality Assurance	111
	Acquire Project Team	113
	Develop Project Team	115
	Manage Project Team	121
	Manage Communications	126
	Conduct Procurements	128
	Manage Stakeholder Engagement	132
2.4	Project Controlling	134
	Monitor and Control Project Work	134
	Perform Integrated Change Control	135
	Validate Scope	136
	Control Scope	137
	Control Schedule	138
	Control Costs	141
	Control Quality	148
	Control Communications	151
	Control Risks	152
	Control Procurements	155
	Control Stakeholder Engagement	158
2.5	Project Closing	160
	Close Project or Phase	160
	Close Procurements	161
SECTION III: PROJECT MANAGEMENT GLOSSARY		166
3.1	Glossary of Inputs & Outputs	166
	Accepted Deliverables	166
	Activity Attributes	166
	Activity Cost Estimates	166
	Activity Duration Estimates	166
	Activity List	166
	Activity Resource Requirements	166
	Approved Change Requests	166
	Basis of Estimates	166
	Business Case	167
	Change Log	167
	Change Requests	167
	Closed Procurements	167
	Common Outputs	167
	Communications Management Plan	167
	Cost Baseline	168
	Cost Forecasts	168
	Cost Management Plan	168
	Enterprise Environmental Factors	169
	Final Product, Service or Result	169
	Human Resource Plan	169
	Issue Log	169
	Make-or-Buy Decisions	169
	Milestone List	169
	Organizational Process Assets	170
	Process Improvement Plan	170

Procurement Contract	170
Procurement Documents	171
Procurement Management Plan	171
Procurement Statement of Work	171
Project Calendars	171
Project Charter	172
Project Communications	172
Project Contract	172
Project Deliverables	172
Project Document Updates	172
Project Funding Requirements	172
Project Management Plan	172
Project Schedule	172
Project Scope Statement	173
Project Staff Assignments	173
Qualified Sellers List	173
Quality Baseline	173
Quality Checklists	173
Quality Control Measurements	173
Quality Management Plan	173
Quality Metrics	174
Requirements Document	174
Requirements Management Plan	174
Requirements Traceability Matrix	174
Resource Breakdown Structure (RBS)	174
Resource Calendars	175
Risk Management Plan	175
Risk Register	175
Risk Register Updates	175
Risk Related Contract Decisions	176
Schedule Baseline	176
Schedule Data	176
Schedule Forecasts	176
Schedule Management Plan	176
Schedule Network Diagram	177
Scope Baseline	177
Scope Management Plan	177
Selected Sellers	177
Seller Proposals	177
Source Selection Criteria	177
Stakeholder Management Plan	178
Stakeholder Register	178
Statement of Work	178
Team Performance Assessments	179
Teaming Agreements	179
Validated Changes	179
Verified Deliverables	179
Work Breakdown Structure (WBS)	179
Work Breakdown Structure (WBS) Dictionary	180
Work Performance Information	180
Work Performance Measurements	180
Work Performance Reports	180
3.2 Glossary of Tools & Techniques	180
Acquisition	180

Advertising	181
Affinity Diagram	181
Alternatives Identification	181
Analogous Estimation (Top-down)	181
Analytical Techniques	182
Assumptions Analysis	182
Benchmarking	182
Benefit Measurement Methods	182
Bidders Conference	186
Bottom-up Estimation (Roll-up)	186
Brainstorming	187
Cash Flow Methods	187
Cause and Effect Diagrams	191
Change Control Meetings	192
Check Sheets	193
Checklist Analysis	193
Claims Administration	193
Co-location	193
Communication Channels	194
Communication Forms	194
Communication Methods	195
Communication Models	195
Communication Requirements Analysis	196
Communication Skills	196
Communication Technology	197
Conflict Management	197
Context Diagrams	199
Contract Change Control System	199
Contract Types	199
Control Charts	201
Cost Aggregation	202
Cost Benefit Analysis	202
Cost of Quality (COQ)	203
Critical Chain Method	203
Critical Path Method	203
Decision Tree Analysis	204
Decomposition	204
Delphi Technique	205
Dependency Determination	205
Design of Experiments	205
Discussions	206
Document Analysis	206
Documentation Reviews	206
Earned Value Management (EVM)	206
Effective Listening Skills	209
Expected Monetary Value Analysis (EMV)	210
Expert Judgment	210
Facilitated Workshops	210
Facilitation Techniques	210
Flowcharting	210
Focus Groups	211
Forecasting	211
Funding Limit Reconciliation	213
Ground Rules	213

Group Decision Making Techniques	213
Histogram	213
Historical Relationships	214
Idea/Mind Mapping	214
Independent Estimates	214
Influence Diagram	214
Information Exchange Factors	215
Information Exchange Methods	215
Information Gathering Techniques	215
Information Management Systems	216
Inspection	216
Internet Search	216
Interpersonal Skills	216
Interviews	216
Leadership Powers	216
Leadership Theories	217
Leads and Lags	218
Lessons Learned	218
Make-or-Buy Analysis	218
Management Skills	219
Mathematical Methods	219
Meetings	220
Modeling and Simulation	220
Motivational Theories	221
Multiple Criteria Decision Analysis	222
Negotiated Settlements	222
Negotiation	223
Networking	223
Nominal Group Technique	223
Observation and Conversation	223
Organizational Charts	223
Organizational Theory	224
Parametric Estimation	224
Pareto Chart	224
Payment Systems	225
Performance Appraisal	225
Performance Reporting	226
Performance Reviews	226
Personnel Assessment Tools	226
Planning Meetings and Analysis	226
Pre-Assignment	227
Precedence Diagramming Method (PDM)	227
Probability Distribution	227
Process Analysis	229
Procurement Audits	229
Procurement Negotiation	229
Procurement Performance Reviews	230
Product Analysis	230
Project Management Information System (PMIS)	230
Project Management Software	230
Project Selection Methods	231
Proposal Evaluation	231
Prototypes	232
Published Estimating Data	232

Quality Audits	232
Quality Control Tools	232
Questionnaires and Surveys	233
Recognition and Rewards	233
Records Management System	234
Reserve Analysis	234
Resource Leveling	234
Risk Audits	235
Risk Categorization	235
Risk Data Quality Assessment	235
Risk Interviews	235
Risk Probability and Impact Assessment	236
Risk Probability and Impact Matrix	236
Risk Ranking	236
Risk Reassessment	237
Risk Urgency Assessment	237
Rolling Wave Planning	237
Root Cause Analysis	237
Run Chart	238
Scatter Diagram	239
Schedule Compression	239
Schedule Network Analysis	240
Scheduling Tool	240
Sensitivity Analysis	240
Simulation	241
Stakeholder Analysis	241
Statistical Sampling	241
Status Review Meetings	242
Strategies for Both Threats and Opportunities	242
Strategies for Negative Threats	242
Strategies for Positive Opportunities	243
Strategies for Risk Contingency	244
SWOT Analysis	244
Team Building Skills	244
Team Characteristics	246
Technical Performance Measurements	246
Three Point Estimation	246
To-Complete Performance Index	247
Training	247
Trend Analysis	247
Variance Analysis	247
Variance Analysis for Cost	248
Vendor Bid Analysis	248
Virtual Teams	248
What-If Scenario Analysis	248

Index

A

Accepted Deliverables 136, 166
Acquire Project Team (process) 113
Acquisition 113, 180
Activity Attributes 57, 166
Activity Cost Estimates 70, 166
Activity Duration Estimates 62, 166
Activity List 57, 166
Activity Resource Requirements 60, 166
Advertising 128, 181
Affinity Diagram 49, 181
Alternatives Identification 53, 181
Analogous Estimation 62, 181
Analytical Techniques 56, 68, 85, 108, 160, 182
Applying Professional Knowledge 37
Approved Change Requests 110, 166
Assumptions Analysis 87, 182

B

Balancing Stakeholders' Interests 39
Basis of Estimates 70, 166
Benchmarking 49, 75, 182
Benefit Measurement Methods 2, 182
Bidders Conference 128, 186
Bottom Up Estimation 60, 186
Brainstorming 49, 87, 187
Business Case 44, 167

C

Cash Flow Methods 2, 187
Cause Effect Diagrams 87, 191
Change Control Meetings 135, 192
Change Log 103, 167
Change Requests 103, 167
Check Sheets 193
Checklist Analysis 87, 193
Claims Administration 155, 193
Close Procurements (process) 161
Close Project or Phase (process) 160
Closed Procurements 161, 167
Collect Requirements (process) 49
Collocation 115, 193
Common Outputs 167

Communication Technology 80, 197
Communication Channels 80, 194
Communication Forms 80, 194
Communication Methods 80, 195
Communication Models 80, 195
Communication Requirements Analysis 80, 196
Communication Skills 196
Communications Management Plan 80, 167
Conduct Procurements (process) 128
Conflict Management 121, 197
Context Diagrams 49, 199
Contract 44, 172
Contract Change Control System 155, 199
Contract Types 103, 199
Control Charts 201
Control Communications 151
Control Costs (process) 141
Control Procurements 155
Control Schedule (process) 138
Control Scope (process) 137
Control Stakeholder Engagement (process) 158
Cost Aggregation 72, 202
Cost Baseline 72, 168
Cost Benefit Analysis 75, 202
Cost Forecasts 134, 141, 168
Cost Management Plan 68, 72, 168
Cost of Quality 70, 75, 203
Create WBS (process) 54
Critical Chain Method 64, 203
Critical Path Method 64, 203


D

Decision Tree Analysis 95, 204
Decomposition 54, 204
Define Activities (process) 57
Define Scope (process) 53
Delphi Technique 49, 87, 205
Dependency Determination 58, 205
Design of Experiments 75, 205
Determine Budget (process) 72
Develop Human Resource Plan (process) 79
Develop Project Charter (process) 44
Develop Project Management Plan (process) 47
Develop Project Schedule (process) 64
Develop Project Team (process) 115
Discussions 49, 206
Diverse Cultures 40

Effective

Project Management

Aligned with PMBOK® Guide Fifth Edition

**Release 1.0**

Ramesh O Kumar

About the Author

Results-oriented technology leader focused in enterprise-wide business and technology business development, business transformation, systems integration, technical solution development and business process management. Proven leader with over 15 years of diverse technical and management consulting experience. Served as a trusted advisor to executives in government and commercial environment while generating consensus between technology and business communities. Solid reputation as a successful leader implementing mission critical technology solutions in dynamic environments across multiple industries and geographies. Proven track record in building and leading diverse high performance teams.

About the Book

***Effective Project Management** (Second Edition) by Ramesh Oliyathnathan Kumar explains step-by-step approach for project managers to deliver successful projects in any industry. Using simple project management terms and language, this book makes it easier and simple for both beginners and experienced project managers to understand and follow project management concepts and processes. Aligned with PMI®'s Project Management Body of Knowledge (PMBOK®) Fifth Edition, this book is the perfect companion for beginners and PMP® aspirants. Best companion for **Effective PMP® Practice** (Fifth Edition) by Ramesh Oliyathnathan Kumar.*

**RAMESH OLIYATHNATHAN KUMAR, PMP**